

Nevada 2028 EHMP Quarterly Update

NHMWG Briefing | May 5, 2026



Randy S. Brawley, Chairman
Wise Oak Consulting, L.L.C.SM
wiseoakconsulting.com

Today's Briefing

Confirm Step 1 is complete: SmartSheet backbone is live and populated

Walk through Step 2 work this quarter (S17, S18, and Enhanced E6–E8)

Introduce Step 3: planning process & coordination (S1, S2)

Align on the quarterly POC update cadence kicking off this quarter

Where We Are: Status Snapshot

Three steps in motion since the March briefing

- Step 1 (SmartSheet backbone): **Complete** – populated with contacts, projects, and HMPs
- Step 2 (S17, S18, E6–E8): tracking begins this quarter; **intake forms live**, reports in build
- Step 3 (S1, S2 – planning process): structure being built this quarter; targets **quarterly POC updates**
- Program is on schedule and ahead of FEMA’s 2028 submission window

Step 1 COMPLETE: SmartSheet Backbone

- **On schedule** — the system is live and ready to track
- **Database** structure built and live in SmartSheet
- Contact list populated (state, local, tribal POCs)
- Records loaded today:
 - All currently known mitigation projects
 - Partial set of HMPs – need status of all HMPs
 - Tracking begins using the database this quarter

1

2

3

4

5

6

SmartSheet Database: Current State

SmartSheet — What’s Populated

- **Contacts:** state, local, and tribal POCs
- **Projects:** all known mitigation projects
- **HMPs:** identified plans (status collection on going)

Database View

Action ID	Action Number	Fiscal Year	Action Name	Action Description	NEHMP Goal	NEHMP Objective	Hazard(s) Addressed	Priority Level	Applicant	Sub Applicant
NV-0001	1.D	2018	Purchasing Warehouse Generator	Generator for critical facility resilience aligns with promoting structural modifications for life safety (1.D) and building operational disaster preparedness links (2.F).	Goal 1	Objective 1.4	All Hazards	LOW	NV OEM	State Public Works
NV-0002	4.H	2018	Hobart Reservoir Dam Advance Assist.	Dam advance assistance aligns with protecting against dam failure (4.H), dam inventory (4.I), inspection and safety programs (4.J), and emergency action plans (4.P).	Goal 4	Objective 4.4	Dam Failure	MEDIUM	NV OEM	State Public Works
NV-0003	5.A	2019	Jasper Vegetation Mngmnt Project	Vegetation/fuels reduction project directly aligns with wildfire fuels management (5.A, 5.M); mechanical/hand treatment (5.Y); biomass removal (5.AN).	Goal 5	Objective 5.1	Wildfire	HIGH	NV OEM	TMFPD
NV-0004	5.A	2019	Long Valley Vegetation Mngmnt Project	Vegetation management for wildfire mitigation aligns with protecting from wildfire (5.A), fuels reduction in CWPP-rated areas (5.M), and mechanical/prescribed treatments (5.Y).	Goal 5	Objective 5.1	Wildfire	HIGH	NV OEM	TMFPD
NV-0005	4.A	2019	Lemmon Valley Flood and Strmtr Advance Assis.	Flood/stormwater advance assistance aligns with protecting assets from flooding (4.A), infrastructure upgrades (4.G), and flood hazard mapping (4.C).	Goal 4	Objective 4.4	Floods	MEDIUM	NV OEM	Washoe County
NV-0006	4.A	2019	Rhodes Rd. Floodplain Mngmnt / Bridge	Floodplain management/bridge aligns with flood protection (4.A), infrastructure upgrades including roads/bridges (4.G), and reducing encroachment into flood-prone zones (4.M).	Goal 4	Objective 4.4	Floods	MEDIUM	NV OEM	Washoe County
NV-0007	4.A	2020	Virgin River Flood Control	River flood control aligns with protecting assets from flooding (4.A), upgrading flood control infrastructure (4.G), and structural mitigation measures (4.L).	Goal 4	Objective 4.4	Floods	MEDIUM	NV OEM	City of Mesquite
NV-0008	1.D	2020	UMC Resiliency Project Scoping	Hospital resiliency scoping aligns with life safety improvements (1.D), operational preparedness (2.F), and seismic retrofit of critical facilities (3.G).	Goal 1	Objective 1.4	All Hazards	LOW	NV OEM	Clark Co.
NV-0009		2020						#N/A	NV OEM	Carson City
NV-0010	2.C	2020	Lincoln Co. HMP Update	HMP update aligns with maintaining tracking systems for local mitigation plans (2.C), encouraging local HMP adoption (1.F), and providing technical assistance (2.A).	Goal 2	Objective 2.2	All Hazards	LOW	NV OEM	Lincoln County

Step 2 IN PROGRESS: S17/S18 + E6–E8 Monitoring, Evaluation, Enhanced Elements

Built so far

- Partner intake forms (project & plan updates) — live
- Report framework in active build

This coming Quarter

- Send **automated quarterly requests to project & plan POCs**
- Run first reports; aggregate into NHMWG dashboard
- Build the evidence trail FEMA wants for E6–E8

1

2

3

4

5

6

Partner Intake Forms (Live)

1

Forms in Production

- Project status update form (deliverables, schedule, funding)
- Plan status update form (HMPs / annexes)
- Implementation evidence form (E6 / E7 / E8)

Form Screenshot

2

smartsheet

S17-Form A: Quarterly Activity Report

Your Name and Agency *
Who is submitting this report? Include title and agency name.

Reporting Quarter *
Q1 2026 | Q2 2026 | Q3 2026 | Q4 2026 | Q1 2027 | Q2 2027 | Q3 2027 | Q4 2027 | Q1 2028 | Q2 2028

Action IDs You Are Reporting On *
List the Action ID numbers you are providing updates for (e.g., NV-0003, NV-0017). Find these in the Action Tracking Master.

Summary of Progress This Quarter *
Describe overall progress on your assigned actions. What was accomplished? What is underway?

Number of Actions Completed This Quarter
Enter the count of actions you moved to 'Completed' status.

Barriers or Challenges
Describe any barriers to implementation encountered this quarter.

Funding Activity
Describe any grant applications, awards, or funding decisions this quarter.

Coordination Activity
Describe any interagency or local coordination activities.

Why this matters: partners can submit updates in minutes without a SmartSheet login

Step 3 KICKING OFF: S1 & S2 Planning Process & Coordination

1

2

3

4

5

6

Focus

- Standardized Section 1 structure for every HMP
- Same approach — built once, used statewide

Approach

Capture once in **SmartSheet**, reuse across plans:

- Ongoing planning meetings & decisions
- Interagency coordination touch-points
- Public & stakeholder participation events

Outcome: every HMP across Nevada *starts from the same Section 1*— standardized, current, and audit-ready

Quarterly Automation: Asks of POCs

- Each quarter, partners receive an automated request
- Project POCs:
 - Update status, schedule, and funding via intake form
- Plan POCs:
 - Update plan status and planning activity log
 - Replies flow directly to **SmartSheet**; reports & dashboards take it from there

Goal: 5–10 minutes per POC, once per quarter — nothing extra to file

FEMA Compliance Crosswalk: Status

Program Component	FEMA Elements Addressed	How Compliance Is Demonstrated
Ongoing Update Process	S1, S2, S17, S18	S17/S18 active this quarter; S1/S2 structure being built (Step 3)
Action Tracking & Evaluation	E6, E7, E8	Tracking begins this quarter; first reports run end of Q
NHMWG Quarterly Meetings	S17, S18, E6	In place — today's briefing is the May checkpoint
HIRA Structured Database	S3–S8	Forms in production; HIRA build queued for next phase
Mitigation Strategy Management	S8–S12, E7	All known projects loaded; status collection automates this quarter
Local & Tribal Integration	S13–S16, E6	Local/tribal contacts loaded; HMP status collection in flight
High Hazard Potential Dams	HHPD1–HHPD7	Designated lead identified; tracker structure ready in SmartSheet

Looking Ahead: Next Quarter

- First quarterly POC update cycle (**project** + **plan**) runs end-to-end
- First reports out of the SmartSheet system
- Step 3 (S1/S2) structure in place by next NHMWG
- Year ahead: a shorter path to a clean 2028 Enhanced HMP

Discussion.

