

FFY 2023 NEVADA HOMELAND SECURITY GRANT PROGRAM

DELIVERABLES AND MEETING TIMELINE – As of 04/24/2023

Meeting or Deliverable	Description of Meeting/Deliverable	Meeting or Deliverable Due Date	Meeting Time or Deliverable Status
FFY 2023 HSGP NOFO Released	FFY 2023 HSGP NOFO Released	February 27, 2023	COMPLETE
FFY23 HSGP Grant Application due to DEM	FFY23 HSGP Project Proposal submission into ZOOM	April 10, 2023	COMPLETE
Subrecipient Application Re-Work through ZOOM	Subrecipients to re-work applications at DEM's Request	April 10-18, 2023	COMPLETE
Nevada Office of the Military Information Security Officer (ISO) Review	Review of FFY23 cybersecurity-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC. May change to a new cyber review subcommittee review.	April 24, 2023	COMPLETE
Statewide Interoperability Coordinator (SWIC) Review	Review of FFY23 communications-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC	April 24, 2023	COMPLETE
Urban Area Working Group (UAWG) Meeting	FFY23 HSGP project review, project ranking and voting for UASI and UASI/SHSP split projects – UASI only and UASI/SHSP split project presenters MUST attend.	April 18, 2023	COMPLETE
Nevada Resilience Advisory Committee (NRAC) Meeting	FFY23 HSGP project review, ranking, and voting on SHSP or SHSP/UASI projects. - Project presenter(s) for SHSP-only and SHSP/UASI split project submissions MUST attend.	April 25, 2023	PENDING
Nevada Commission on Homeland Security (NCHS) – Committee on Finance (COF) Meeting	Review of FFY23 NRAC recommendations for SHSP-only and SHSP/UASI split funded HSGP projects and to hear informational only UAWG recommendations for UASI-only HSGP funding; Project presenter(s) with projects recommended for funding MUST attend.	April 26, 2023	PENDING
Nevada Commission on Homeland Security (NCHS) Meeting	Review and Approval of FFY23 NRAC and UAWG recommendations; Project presenter(s) with projects recommended for funding MUST attend.	April 27, 2023	PENDING
Final FFY23 State Application due to FEMA DHS	Submission by DEM/HS of the final FFY23 Grant application to DHS for consideration of project funding	May 18, 2023	PENDING
Grants Training Program	This will be an in-person or virtual training seminar for all approved FFY2023 subgrantees. All subgrantees will be required to attend to receive grant funds.	To Be Determined	Pending
Release of Subgrant Award Documents	This will be the latest date the DEM will be releasing subgrant award documents. This begins the cycle for awarding funds to subgrantees	To Be Determined – Post Grants Training Program	Pending
Last day to accept, sign, and turn in Subgrant Awards	This will be the official start of the Period of Performance for Subgrantees of the DEM. Federal Holds may still be present at this time.	October 1 st , 2023	Pending