

## Agenda Item #4

FFY 2023 NEVADA STATE AND LOCAL CYBERSECURITY GRANT PROGRAM			
DELIVERABLES AND MEETING TIMELINE – As of 09/14/2023			
Meeting or Deliverable	Description of Meeting/Deliverable	Meeting or Deliverable Due Date	Meeting Time or Deliverable Status
FFY 2023 State and Local Cybersecurity Grant Program (SLCGP) Notice of Funding Opportunity (NOFO) released	Release of the FFY 2023 SLCGP NOFO indicates allotment of funding—this is the money for which Nevada projects will compete	August 7, 2023	COMPLETE
Feedback survey sent to FFY 2022 SLCGP subapplicants	To improve the grants process for subrecipients, Division of Emergency Management (DEM) grants staff are inquiring about the subrecipient experience during the FFY 2022 SLCGP application process	<del>July 13, 2023</del> August 10, 2023	COMPLETE – Reopened and shared on the Office of Cyber Defense Coordination Discord channel
DEM grants staff After Action Review for FFY 2022	DEM grants staff to meet and discuss survey results and lessons learned from the FFY 2022 SLCGP application process	July 14, 2023 and August 14, 2023	COMPLETE
Build ZoomGrants application for subrecipients		July 17, 2023	COMPLETE
Open ZoomGrants application for subrecipients		July 18, 2023 – <del>August 18, 2023</del> August 31, 2023	COMPLETE – All applications to be received by DEM via the ZoomGrants portal no later than 11:59 pm PST on August 31, 2023  Deadline was extended due to the extension of the state application deadline, as announced in the FY 2023 NOFO.
CSTF Meeting	Present grant timeline; discuss FY 2023 goals, objectives, and required elements	July 31, 2023	COMPLETE
Conduct grant technical assistance sessions	Present Cyber Plan goals, objectives, required elements, and grant application guidance to potential subrecipients; review subrecipient ZoomGrants application submission process and timeline	To occur between July 25, 2023 – August 14, 2023	COMPLETE – Scheduled for July 25, July 27, August 1, and August 14
DEM grant staff review of ZoomGrants application submissions	Review applications for completeness and allowability	To occur between <del>August 21, 2023 and August 25, 2023</del> September 1, 2023 and September 11, 2023	COMPLETE
Statewide Interoperability Coordinator (SWIC) Review	Review of FFY23 interoperability project submissions, prioritization, and recommendation	To occur between <del>August 21, 2023 and August 25, 2023</del> September 1, 2023 and September 11, 2023	COMPLETE
CSTF meeting	FFY23 SLCGP project review, ranking, and voting <i>Potential subrecipients (or their designated representatives) with projects recommended for funding should attend</i>	<del>August 29, 2023</del> September 14, 2023	IN PROGRESS
Complete Investment Justifications	Subrecipient projects needed for completion of this step	September 27, 2023	PENDING
Submit application and Investment Justifications to Division of Homeland Security (DHS)/Cybersecurity		September 28, 2023	PENDING

Infrastructure and Security Agency (CISA)			
HARD DUE DATE FOR REVISED APPLICATION, REVISED INVESTMENT JUSTIFICATION, AND FINAL CYBER PLAN DUE TO DHS/CISA	Submit Application and Investment Justifications to DHS/CISA	<del>September 12, 2023</del> October 6, 2023	New deadline announced in the FY 2023 NOFO