

FFY 2023 NEVADA STATE AND LOCAL CYBERSECURITY GRANT PROGRAM

DELIVERABLES AND MEETING TIMELINE – As of 10/14/2024

Meeting or Deliverable	Description of Meeting/Deliverable	Meeting or Deliverable Due Date	Meeting Time or Deliverable Status
FFY 2023 State and Local Cybersecurity Grant Program (SLCGP) Notice of Funding Opportunity (NOFO) released	Release of the FFY 2023 SLCGP NOFO indicates allotment of funding—this is the money for which Nevada projects will compete	August 7, 2023	COMPLETE
First FFY 2023 SLCGP Round 1 CSTF meeting	FFY 2023 SLCGP project review, ranking, and voting	September 14, 2023	COMPLETE
FFY 2023 SLCGP funds awarded to Nevada	Funds awarded to Nevada but were on hold pending project approval	December 11, 2023	COMPLETE
FFY 2023 projects approved by FEMA	FEMA approved the projects selected during the first FFY 2023 CSTF meeting and released funding	March 12, 2024	COMPLETE
Initialization meeting with DEM leadership	Meeting with Sharon and Jared to obtain leader's intent for the project and scheduling	August 19, 2024	COMPLETE
Reopen FFY 2023 SLCGP ZoomGrants application for subrecipients		August 26, 2024 – September 27, 2024	COMPLETE – All applications to be received by DEM via the ZoomGrants portal no later than 11:59 pm PST on September 27, 2024
Applications due	Applications due for FFY 2023 SLCGP Round 2 projects	September 27, 2024	COMPLETE
Advertise FFY 2023 SLCGP Round 2 opportunity and host open office hours	Present cyber plan goals, objectives, required elements, and grant application guidance to potential subrecipients; review subrecipient ZoomGrants application submission process and timeline	To occur between August 28, 2024 – September 20, 2024	COMPLETE
DEM grant staff review of ZoomGrants application submissions	Review applications for completeness and allowability	To occur between September 27, 2024 – October 4, 2024	COMPLETE
Statewide Interoperability Coordinator (SWIC) Review	Review of FFY 2023 interoperability project submissions, prioritization, and recommendation	To occur between September 27, 2024 – October 4, 2024	COMPLETE
CSTF meeting	FFY 2023 SLCGP project review, ranking, and voting <i>Potential subrecipients (or their designated representatives) with projects recommended for funding should attend</i>	October 14, 2024	IN PROGRESS
Complete Investment Justifications and Project Worksheets	Subrecipient projects needed for completion of this step	October 21, 2024	PENDING
Submit application and Investment Justifications to Division of Homeland Security (DHS)/Cybersecurity Infrastructure and Security Agency (CISA)		October 22, 2024	PENDING