

Agenda Item #5

FFY 2024 Nevada Homeland Security Grant Program			
Deliverables and Meeting Timeline as of 02/22/2024			
Meeting or Deliverable	Description of Meeting/Deliverable	Meeting or Deliverable Due Date	Meeting time or Deliverable Status
FFY 2024 HSGP NOFO Released	FFY 2024 HSGP NOFO Released	March 23, 2024	Scheduled
FFY24 HSGP Grant Application Open Date	FFY24 HSGP Application Portal Open in ZOOM	March 28, 2024	Scheduled
FFY24 HSGP Grant Application due to DEM	FFY24 HSGP Project Proposal submission into ZOOM	April 26, 2024	Scheduled
Subrecipient Application Re-Work through ZOOM	Subrecipients to re-work applications at DEM's Request	April 30, 2024	Scheduled
Nevada Office of the Military Information Security Officer (ISO) Review	of FFY24 cybersecurity-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC. May change to a new cyber review subcommittee review.	May 3, 2024	Scheduled
Statewide Interoperability Coordinator (SWIC) Review	of FFY24 communications-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC	May 3, 2024	Scheduled
Urban Area Working Group (UAWG) Meeting	FFY24 HSGP project review, project ranking and voting for UASI and UASI/SHSP split projects – UASI only and UASI/SHSP split project presenters MUST attend.	Between May 6, 2024 and May 21, 2024	Scheduled
Nevada Resilience Advisory Committee (NRAC) Meeting	Y24 HSGP project review, ranking, and voting on SHSP or SHSP/UASI projects. - Project presenter(s) for SHSP-only and SHSP/UASI split project submissions MUST attend.	Between May 6, 2024 and May 21, 2024	Scheduled
Nevada Commission on Homeland Security (NCHS) – Committee on Finance (COF) Meeting	of FFY23 NRAC recommendations for SHSP-only and SHSP/UASI split funded HSGP projects and to hear informational only UAWG recommendations for UASI-only HSGP funding; Project presenter(s) with projects recommended for funding MUST attend.	Between May 7, 2024 and May 22, 2024	Scheduled
Nevada Commission on Homeland Security (NCHS) Meeting	Review and Approval of FFY23 NRAC and UAWG recommendations; Project presenter(s) with projects recommended for funding MUST attend.	Between May 8, 2024 and May 23, 2024	Scheduled
Final FFY23 State Application due to FEMA DHS	Submission by DEM/HS of the final FFY23 Grant application to DHS for consideration of project funding	May 27, 2024	Scheduled
Grants Training Program	This will be an in-person or virtual training seminar for all approved FFY2023 subgrantees. All subgrantees will be required to attend to receive grant funds.	TBD	Scheduled
Release of Subgrant Award Documents	This will be the latest date the DEM will be releasing subgrant award documents. This begins the cycle for awarding funds to subgrantees	October 1, 2024	Scheduled
Last day to accept, sign, and turn in Subgrant Awards	This will be the official start of the Period of Performance for Subgrantees of the DEM. Federal Holds may still be present at this time.	TBD	Scheduled